

Appendix A - Parking Management Review Programme 2017/18

Priority		Implementation Cost (£)	Jul	Aug	Sep	Oct*	Nov	Dec	Jan*	Feb	Mar*	Apr	May	Jun*	Jul	Aug	Sep	Oct*	Nov	Dec	Jan*	Feb	Mar*	Apr		
			2017								2018								2019							
NEW CPZ SCHEMES																										
1	Alpine House New CPZ	20k (\$106 funded)																								
2	New CPZ on North End Road and surrounding streets	65k (\$106 funded)																								
3	New CPZ on Parkside and Campbell Gordon Way	30k																								
4	New CPZ on Robson Avenue	10k																								
CPZ REVIEW SCHEMES																										
1	Review operation times and days of Zone KG	25k																								
2	Review operation times and days of zone GM	40k																								
MINOR CPZ CHANGES																										
1	Convert some resident bays to shared and/or P&D bays on Ealing Road (zone E) and adjacent streets and reduce operation times to 6:30pm	10k																								
2	Review zone C (part) in order to consider: - the provision of P&D bays on High Road, Wembley (between 584 - 604) - dual use resident and P&D parking on Thurlow Gardens and Ranelagh Road	5k																								
3	Wembley Park Traders - Provide P&D bays and parking bays in area	20k																								
Design of Proposed Changes			Implementation Cost 2017-18 FY: £105 (£45k \$106)																							
Consultation and Decision (Highways Committee)			Implementation Cost 2018-19 FY: £120k (£40k \$106)																							
Analysis and approval																										
Traffic Orders / Implementation																										

