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Appendix C – Review Programme Key stages 

                    4 weeks

6 weeks

                

                    4 weeks

                    4 weeks

1 week

                  
                    1 week (6 wks if referred to Highways 
                                              Committee)

                
                     6-10 weeks

                   
                              1 week (6 wks if referred to 
                                           Highways Committee)

                14 weeks

On-street Parking Review  Programme
 

Analysis of parking supply and demand

Internal Consultation
 Members
 Parking and Lighting
 Public Realm 
 Planning

Analyse requests
 Requests from stakeholders 

online 
 Request log

(Initial 6 weeks from setting 
up web pages and on-going)

Public Consultation on Proposed 
changes

 Operational revision 
proposals and  delivery 
information packs

 Public exhibitions

Analysis of Feedback

Traffic Management Order 

Implementation of Operational 
Changes 

Planning Stage

Technical 
Assessment

Propose 
Changes

Implementation

Develop proposals based on: 
 Survey feedback and area 

affected
 Data Analysis of Parking 

Supply and Demand 
 Occupancy

Consultation

Decision Report 1 (or Highways Committee Report) Decision  

Note - 
programme 
update reports 
to be provided 
to Highways 
Committee 

Develop Scope of Review 
and Programme

Prepare final design 

Decision Report 2 (or Highways Committee Report) 


