
Bridge Road/Forty Lane jtn – Est. delivery Sept 2021*

North End Road Connection

Wembley Ind. Est. Two-way working

Great Central Way/Drury 
Way junction improvements

Wembley Transport Corridor

Brook Ave/Bridge Road – Est. delivery Nov 2021*

* Timings are based on Developer work programme and subject to change

Empire Way/Wembley Park Gyratory – Prior to occ. of NW09/10 Est. delivery Mar 2021*

Empire Way/Fulton Road – Prior to occ. of NW09/10 Est. delivery Mar 2021*

Empire Way/Engineers Way -
completed

Empire Way/Royal Route zebra crossing -
Prior to occ. of school Est. delivery Dec 2019*

York House Gyratory – in conjunction with 
developer

Wembley Hill Road/Royal Route jtn – prior to 
occ. Of school Est. delivery Dec 2019*

Wembley Transport Improvements


