
Wembley Transport Improvements
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2018 2019 2020

Concept Design

Modelling

Procurement and 
Design & Build 
Lot 1

Procurement, 
Design & Build 
Lot 2

June 2018 – mid October 2018

June 2018 – end January 2019

October 2018 – November 2019

January 2019 – January 2020

Concept design tender

22 Jun

Modelling tender
22 Jun

Lot 1 work complete

28 Nov

Lot 1 Highway 
Detailed design work start

30 Jan
Lot 1 & 2 work starts

31 May

NB: All dates are indicative


