

## **Appendix E**

### **Performance and Finance Sub Committee Local Government Ombudsman reports on two complaints about the Revenue and Benefits Service**

## **Anti Poverty Strategy Review**

### **Timetable for Completing**

7 <sup>th</sup> March – 10 <sup>th</sup> April 2007:	Finalise draft of revised strategy
11 <sup>th</sup> April – 31 <sup>st</sup> May 2007:	Consultation with stakeholders internal and external
1 <sup>st</sup> June – 15 <sup>th</sup> June 2007:	Finalise strategy and launch
15 <sup>th</sup> June – 13 July 2007:	Develop action plan to support the strategy
June 2008	1 <sup>st</sup> review of strategy