

Appendix E

Timetable of critical dates

Executive	15 th October
Royal Assent of the Act	Early November (government indication)
Full Council	19 th November
Preparation for implementation, Software and year-end testing New application forms to be designed, Publicise the new scheme Write to all CTB claimants	November 2012 – March 2013
Go live	1 st April 2013