

Proposed Timescale for Phased Implementation

Date	Milestone
June 2018	<p>Collaborative Procurement Group signs off Capital Letters documentation.</p> <p>Potential first phase (year 1) boroughs identify themselves and begin internal approval processes (8 boroughs minimum required in first year).</p>
July 2018	Borough Cabinet Papers drafted and submitted
September 2018	<p>Shadow Capital Letters Directors Group meets</p> <p>Business case to be presented to London Councils' Chief Executives London Committee</p> <p>Procurement of IT system begins with OJEU Notice</p>
October 2018	<p>Capital Letters Incorporated as an organisation</p> <p>Business case to be presented to London Councils Leaders' Committee</p> <p>Cabinet Approval with first phase boroughs received</p> <p>Commence discussions with boroughs re possible resource including secondments</p> <p>Recruitment of CEO and key leadership team begins</p>
April 2019	Formal launch of Capital Letters