

Parking Management Review Programme 2018/19

Priority		Implementation Cost (£)	Nov	Dec	Jan*	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
NEW CPZ SCHEMES																
1	New CPZ Northwick Park Area	£23k (£20k TfL funded, 2019, £3k from 2018)														
2	New CPZ NW10 Area (Bruce Road, Casselden Rd, Hazeldean Rd, Alric Ave and Selwyn Road)	£20k														
3	New CPZ on Victoria Mews	£2.5K														
CPZ REVIEW SCHEMES																
1	Review Bank Holiday restrictions for KG and KR	£20k														

Design of Proposed Changes	
Consultation and Decision	
Analysis and approval	
Traffic Orders / Implementation	

Implementation Cost 2018-19 FY: £46k

Implementation Cost 2019-20 FY: £20k