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Report from the Strategic Director 
of Regeneration and Environment

Brent Bike Hangars

Wards Affected: All Wards
Key or Non-Key Decision: Key decision
Open or Part/Fully Exempt:
(If exempt, please highlight 
relevant paragraph of Part 1, 
Schedule 12A of 1972 Local 
Government Act)

Open

No. of Appendices:

Three
Appendix A: Bike hangar product sheet
Appendix B: Map of Bike Hangar Location 

Requests.
Appendix C: Bike Hangar Locations 2020 Phase 

2.
Background Papers: Highways Committee Report – 26/10/2016

Contact Officer(s):
(Name, Title, Contact Details)

Debbie Huckle
Team Leader Safety and Travel Planning
020 8937 5570

Sandor Fazekas
Project Development Manager
020 8937 5113

1.0 PURPOSE OF THE REPORT

1.1 To seek Cabinet approval to use the Waltham Forest framework, which will enable 
us to use an additional bike hangar supplier.

1.2 To inform Cabinet of the alternative bike hangar arrangements that can be 
provided and the offer to Brent residents.

2.0 RECOMMENDATION(S)

That Cabinet:
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2.1 Delegates authority to the Strategic Director for Regeneration and Environment, in 
consultation with the Cabinet Member for Environment, to award a contract for 
bike hangars using the Waltham Forest framework.

3.0 BACKGROUND

3.1 Brent Council is actively promoting sustainable travel and encouraging more 
residents to cycle and to enjoy the many benefits that cycling brings, including 
reducing air pollution in the borough.

3.2 Our cycle parking programme is designed to help facilitate modal shift to cycling 
and it supports the Councils response to the Climate Emergency and tackling poor 
air quality in Brent.

3.3 Local authorities are expected to make appropriate provision for cycle parking to 
support targets to increase cycling. In order to fulfil that role effectively, the quality 
of cycle parking is an important component in providing cycling infrastructure.

3.4 Bike hangars were developed in response to a growing demand for secure on 
street parking particularly in areas where residents do not have access to private 
outdoor space. Bikes can block hallways and staircases in some properties and 
those left on street can be a target for cycle theft. Concerns about secure bike 
parking can often be a barrier to residents choosing to cycle.

3.5 A bike hangar provides secure, lockable and sheltered parking space for six bikes 
taking up the area of a parking space. Within the hangar, each bike can be 
individually locked to a stand. The hangar comes with a gas-sprung door for easy 
access. More details about bike hangars can be found in appendix A.

3.6 Following a successful trial in 2016, as detailed in the Highways Committee Cycle 
Parking report 26 October 2016, we have continued to install bike hangars when 
funding has been available, we currently have 11 bike hangars installed in the 
borough and a further 9 will be installed mid-February from phase one of the 2020 
programme.

3.7 To date we have 307 requests for bike hangar spaces. The requests originate from 
15 different wards, and are predominantly from the south of the borough mainly 
Kilburn and Queens Park wards although we have recently seen a rise in the 
number of requests from residents in Kensal Green, Willesden Green and 
Brondesbury Park. The map in Appendix B shows the requests received for bike 
hangars. 

3.8 At present the majority of bike hangars are located at sites where there has been 
minimal impact in reducing on street car parking capacity such as single yellow 
lines but as this is now limiting location choices, we will be considering using 
parking bays too as this would only result in the loss on a single on-street parking 
space.
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3.9 Bike hangars can also be provided on Brent Housing managed estates and officers 
will be working with residents and ward councillors to identify suitable locations for 
inclusion in a future programme. 

3.10 In November 2019 Brent submitted a request for funding from Transport for 
London (TfL) and was subsequently awarded £159,257 to implement 63 Sheffield 
stands around    stations and 38 bike hangars at various locations around the 
borough. Brent was awarded this funding on the stipulation that the bike hangars 
will be installed by 31st March 2020. Appendix C lists the locations for phase two 
of the 2020/21 programme where we propose to install the 38 bike hangars in 34 
locations, subject to consultation.

3.11 In December, after being awarded funding from TfL, officers contacted 
Cyclehoop Ltd (our current bike hangar supplier) and we were informed that as 
they are experiencing an influx of demand they could not guarantee the delivery 
of the 38 bike hangars by 31st March. If the council were not able to have the 
bike hangars installed by this date, TfL have advised that they would withdraw 
the funding for 2019/20 as no extension will be granted.

4.0 DETAILS

4.1 Having reviewed the situation, officers agreed it would be in the Council’s best 
interest to sign up to the Waltham Forest Framework. With the growth in demand 
for secure on-street cycle parking, there is now more than one bike hangar 
contractor that can supply, maintain and manage the hangars. By signing up to 
the Waltham Forest Framework this will provide us with the opportunity to use an 
additional contractor Falco UK Ltd who have informed us that they would be able 
to deliver the new cycle hangers within the timeframe required for the TfL funding.

4.2 Commissioning Falco UK Ltd to supply bike hangars would result in the following 
advantages:

 We would be able to deliver phase two of the 2019/20 bike hangar scheme 
on schedule, as per TfL stipulation, therefore holding on to the external 
funding provided. 

 The bike hangars have a more inclusive design, and as a result, a more 
varied range of residents will be able to apply for a space. This is because 
they accommodate residents with non- standard cycles, such as upright, 
Dutch style bikes and bikes with children’s seats. 

 The bike hangars are more secure. Cycle Hoop have experienced some 
issues with their bike hangars being targeted by vandals and the locks 
destroyed, with bikes reported stolen. Falco’s bike hangar have a different 
designed lock which make them more secure.
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 The bike hangars have been designed with branding and marketing in mind. 
Unlike the Cycle Hoop hangars, the council could brand the Falco hangars 
with Brent’s logo and details (www.brent.gov.uk/cycling).

 Ability to deliver and install all cycle hangars within the required timeframe.

4.3 To ensure we meet the TFL deadline officers are progressing with the 
consultation process. The documents were sent to Ward Councillors on 17th 
January 2020 and posted to local residents and uploaded onto the consultation 
portal on 27th January 2020. The consultation closing date is 21st February 2020. 
This will enable officers to determine suitable locations for future installation.

4.4 If we receive support for all 38 phase two locations this will result in an additional 
228 secure cycle parking spaces being available for residents.

4.5 Each bike hangar with Falco UK LTD costs £3,283. Delivery and installation costs 
£1,150 per three units. Key management per cycle space is £35. Service and 
maintenance per unit is £200 (for two site visits per year).

4.6 Each bike hangar supplied by Cycle Hoop costs £3420. Delivery and installation 
costs £1200 per three units. Key management per cycle space is £25. Service 
and maintenance per unit is £432.

4.7 To encourage resident uptake, the council, at present and following previous 
approval by the Highways Committee, subsidises every space with 50%. This 
brings the cost to residents down to £36 with Cycle Hoop, for the first three years. 
After three years the costs rises to £72 (including VAT) per annum, per space. 

4.8 If residents surrender their space over the three-year period, the subsidised rate 
is passed on to other users until expiry of the maintenance agreement.

4.9 Table 1 summarises and compares the annual rental/maintenance costs 
between Cycle Hoop and Falco UK LTD.

This space is intentionally left blank. Please turn over.

http://www.brent.gov.uk/cycling
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Cycle Hoop Falco UK LTD.

Zero Subsidy 
model

Part-Subsidised 
model

Users to pay an 
annual rental fee 
(including VAT): 
£72

Users to pay a key 
deposit: £25

Annual cost to 
Brent Council: £0

Users to pay an 
annual rental fee 
(including VAT): 
£36

Users to pay a key 
deposit: £25

Annual cost to 
Brent Council: £36 
per space x 6 
spaces = £216 per 
year per Hangar

Zero Subsidy 
model

Part-Subsidised 
model

Users to pay an 
annual rental fee 
(including VAT): 
£60

Users to pay a key 
deposit: £35

Annual cost to 
Brent Council: £0

Users to pay an 
annual rental fee 
(including VAT): 
£30

Users to pay a key 
deposit: £35

Annual cost to 
Brent Council £30 
per space x 6 
spaces = £180 per 
year per hangar

4.10 Tables 2 and 3 summarise and compare costs between Cycle Hoop and Falco 
UK LTD over one and three years for the delivery of bike hangars in 2020/21.

4.10.1 Cycle Hoop:

Bike Hangars Subsidy 1 
space

Subsidy 6 
spaces

(1 hangar)

Subsidy 38 
hangars
1 year

Subsidy 38 
hangars
3 years

38 £36 £216 £8,208 £24,624

4.11.2 Falco UK LTD:

Bike Hangars Subsidy 1 
space

Subsidy 6 
spaces

(1 hangar)

Subsidy 38 
hangars
1 year

Subsidy 38 
hangars
3 years

38 £30 £180 £6,840 £20,520
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5 FINANCIAL IMPLICATIONS

5.1 Brent Council was awarded £159,257 of funding by TfL to implement 63 Sheffield 
stands around stations and 38 bike hangars at various locations around the 
borough.

5.2  The cost to supply, install and manage the 38 bike hangars can be fully met from 
the TfL allocation for cycle parking. This includes the rental subsidy for the first 
three years.

5.3 To help meet future increasing demand officers are planning to apply for S106 
developer contributions and explore the opportunities to use TfL Local 
Implementation Plan and Housing Revenue Account (HRA) funding.

5.4 The Council are responsible for paying for any repair costs that are the result of 
vandalism. This is thought to be a minimal amount and can be paid for from LIP 
funding. Since the first bike hangars were installed in 2016 there has only been 
one occasion where a bike hangar was broken into and this cost the Council 
£530.

5.5 The supplier is responsible for managing the rentals and costs associated with 
this, if there is insufficient demand for spaces the Council do not pay for the 
shortfall.

6 LEGAL IMPLICATIONS

6.1 Planning permission for cycle parking facilities is not required under the Town 
and Country Planning Act 1990.

6.2 The Highways Act 1980 permits local authorities to place objects or structures on 
a highway for the purposes of providing a service for the benefit of the public or 
a section of the public.

6.3 Under paragraph 3.12 of Part 3 of the Council’s Constitution, strategic and high 
level highways and transportation matters which includes decisions which affect 
four or more wards in the borough are outside the scope of the delegated 
authority of the Strategic Director for Regeneration and Environment and require 
a decision by the Cabinet. Approval therefore to award any contract for bike 
hangars will therefore require Cabinet approval although Cabinet has scope to 
delegate specific decisions in this regard to the Strategic Director. 

6.4  Officers have indicated a wish to use the Waltham Forest framework to procure 
bike hangers. In accordance with Contract Standing Order 86(e)(ii), use of a 
framework agreement established by another contracting entity must be 
approved by the relevant Chief Officer who must also confirm that there is 
sufficient budgetary provision for the proposed call-off contract.  Participation in 
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the framework agreement is also subject to the Director of Legal HR Audit and 
Investigations advising that participation is legally permissible.  Full information 
has been requested from Waltham Forest regarding the establishment of the 
framework agreement and once this is received, advice from the Director of Legal 
HR Audit and Investigations will be sought to confirm that participation is legally 
permissible. Thereafter approval from the Chief Officer must be sought.

7 DIVERSITY AND EQUALITY IMPLICATIONS

7.1 The public sector duty set out at Section 149 of the Equality Act 2010 requires 
the Council, when exercising its functions, to have due regard to the need to 
eliminate discrimination, harassment and victimisation and other conduct 
prohibited under the Act, and to advance equality of opportunity and foster good 
relations between those who share a protected characteristic and those who do 
not share that protected characteristic.

7.2 There are no diversity implications arising from this report and its 
recommendations at this time. However, an Equality Assessment will be carried 
out for any future proposals for cycle parking facilities after the consultation with 
all affected residents, businesses and other stakeholders.

7.3 An Equalities Assessment will be also included in the Delegated Authority 
decision for approval by the Head of Highways and Infrastructure in providing 
new cycle parking facilities.

8 STAFFING / ACCOMMODATION IMPLICATIONS (IF APPROPRIATE)

8.1 There are no requirements for increased staffing levels or alteration of 
accommodation.

9 BACKGROUND PAPERS

Appendix A – Bike hangar product sheet
Appendix B – Map of Bike Hangar Location Requests.
Appendix C – Bike Hangar Locations 2020 Phase 2.

Report sign off: 

Amar Dave 
Strategic Director of Regeneration & Environment.


