

September 2020 TMO Chair briefing



November 2020 Establish Resident Panel Resident panel 1

Site capacity and Masterplan Principles



December 2020

LBB Letter of information to all residents



February 2021

Virtual Drop-In sessions Questionnaire 1 to all residents Questionnaire 2 to all



March 2021

Newsletter 4 residents

Residents Panel 3 Safety strategy



April 2021

April 2021 Residents Panel 5





January 2022

Planning decision

October 2020

TMO Board briefing Newsletter 1 to the whole estate



## November 2020

Resident Panel Safe neighbourhood meeting Design Council meeting



## January 2021

Restart of the consultation Residents Panel 1 Newsletter 2 Site capacity and Masterplan Principles



Newsletter 3 Residents Panel 2 Landscape and play



## March 2021

Residents Panel 4 Questionnaire 1 summary Proposals overview



# Summer 2021

Planning application submission

## Summer 2022

Works planned to commence on site, pending planning decision



Establish









